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EGIS ROCKY FLATS 
EGLG ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 (303) %6-7000 

April 20, 1993 93-RF-4855  

A. H. Pauole 
Acting Manager 
DOE, RFO 

Attn: J. K. Hartman 

OPERABLE UNIT NO. 2 (OU2) SURFACE WATER INTERIM MEASURBINTERIM REMEDIAL 
ACTION (IM/IRA) - RLB-179-93 

Ref: J. K. Hartman Itr (10810) to E. M. Lee, Installation of a Dedicated Water Collection 
System at SW132, September 23, 1992 

This letter is an update on the installation of the collection system at SW132. In the above 
referenced letter, EG&G was directed to modify the existing collection system at SW132 to 
result in a permanent water colleclion and transfer system. Prior to April 9, 1993, EG&G 
was committed to having SW132 installed as a permanent facility no later than April 30, 
1993. The design was approved, the long-lead equipment items were ordered and the 
delivery and installation dates set. 

During data evaluation for the Draft Treatability Study Report (TSR) due to the 
Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH) on 
May 18, 1993, it became apparent that the need for a permanent SW132 station does not 
exist. On April 5, 1993, EG&G met with DOE-RFO personnel to discuss the development of 
the report. During the discussion, DOE-RFO personnel emphasized the importance of 
writing the report showing justification for deleting the SW132 collection system from the 
project. On April 8, 1993, EG&G requested DOE-RFO (Mr. Scott Grace) to concur with the 
determination to stop all activities towards permanent installation of SW132. On April 9, 
1993, DOE-RFO (Mr. Scott Grace) notified EG&G (Mr. Dennis Pontius) to abort the project. 

This letter is to document the change in DOE-RFO's direction to EG&G. Unless subsequent 
direction is received prior to April 30, 1993, the contract will be terminated and no 
further action will be taken at SW132. 



A. H. Pauole 
April 20, 1993 
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If you have any questions or require further information, please contact D. W. Pontius of 
Facility Operations Management at extension 8616 or A. L. Primrose of Remediation Project 
Management at extension 861 8. 

R. L. Benedetti 
Associate General Manager 
Environmental Restoration Man 
EG&G Rocky Flats, Inc. 
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Orig. and 1 cc - A. H. Pauole 

cc: 
S. R. Grace - DOE,RFO 


